


A weekly publication for Gallaudet University staff and faculty



An architect's drawing shows an overview of the proposed Conference Center for Training and Development, which will be built where West Office Building now stands.

## Where Are They Now?

Unit	Building	Floor
Academic Advising	Carlin Hall	В
Academic Computing	Learning Center Annex	1
Accounting	College Hall	1
Administrative and Community		
Services	College Hall	2
Budget	College Hall	4
Buff and Blue	Krug Hall	В
Business Services	College Hall	3
Career Center	Ely Center	2
Cashier's Office	College Hall	В
College for Continuing Education	Peet Hall	2 and 3
Counseling	Ely Center	3
Development	Edward Miner Gallaudet	2
Department of Safety and Security	Central Utilities Building	3
ENFI	Hall Memorial Building	2 (east)
English Department	Hall Memorial Building	4 (south)
English Tutorial Center	Hall Memorial Building	2 (east)
Enrollment Services	West Office Building	1 (south)
Experiential Programs Off Campus	Ely Center	2
Financial Aid	Ely Center	1
Gallaudet Interpreting Service	Chapel Hall	1
Honors Program	Carlin Hall	В
Institutional Research	College Hall	4
Internal Audit	College Hall	4
Music Department	Ely Center	1
Personnel	College Hall	1
President's Office	College Hall	2
Provost's Office	Edward Miner Gallaudet	Rm. 200
Records Management	Hall Memorial Building	1 (east)
Recruitment	West Office Building	1 (south)
School of Management	Peet Hall	B and 1
School of Management		
Computer Lab	Dawes House	В
Speech Communication Lab	Dawes House	В
Tower Clock	Krug Hall	В
Tutorial Center	Hall Memorial Building	1 (east)
Vice President for Administration and Business	College Hall	1
Vice President for Development	Edward Miner Gallaudet	Rm. 208
Writing Center	Hall Memorial Building	2 (east)

# Face of Kendall Green transforms as construction projects move ahead

Now that one of the major construction projects on Kendall Green has been completed—the renovation of College Hall—the University is focusing its energies on the remaining physical improvements to the campus.

Director of Business Services Charles Mann, who oversees campus construction, provided an update to On the Green on each of the following projects.

#### Chapel Hall

The first shipment of natural sandstone arrived at Gallaudet Aug. 25 from Cathedral Stoneworks of New York City, and work began immediately to replace the 2,000 square feet of exterior stone that has eroded since the structure was built in 1871.

The stone, which comes from a railroad bridge near Hartford, Conn., that was slated for demolition, closely matches the sandstone used to build Chapel Hall. Mann said the stone was first sent to Cathedral Stoneworks, where it was cut and prepared to meet the specifications for Chapel Hall.

Shipments of stone will be sent to Gallaudet as they are prepared by the stonemasons, said Mann, and workers will erect the stone as soon as each shipment is received, beginning with the south face.

Completion of the project will depend on how timely the masons are in preparing the stone, Mann added. He explained that as the masons work on a piece of stone, they often find imperfections and have to reject it. "So the more waste, the longer it takes to get a truckload," he said. In the event that too much waste causes

a shortage of material, the University is exploring alternative means to finish the project.

#### Hall Memorial Building

Unforseen difficulties in joining the fourth-floor addition and the new east wing to the existing structure, and a delay in completing the new science labs has pushed back the completion date for Hall Memorial continued on page 2

# DOSS plans move to CUB in October

Gallaudet's Department of Safety and Security (DOSS) is moving from its offices in Chapel Hall to the second floor of the Central Utilities Building in early October, according to Fred Kendrick, director of DOSS and of the Physical Plant Department.

All telephone numbers for DOSS remain the same, Kendrick said. Anyone who needs to visit the DOSS offices can enter the Central Utilities Building via the door facing Switzer Drive on the east side of the building.

DOSS officers will continue to check drivers' identification at the Florida Avenue entrance from 6 p.m. to 6 a.m., Kendrick said.

The change in location is needed, according to Kendrick, in order to provide a central location from which he can administer both DOSS and the Physical Plant Department efficiently.

The new location is more suited to serving the security needs of the campus because it is closer to the dormitories, the Model Secondary School for the Deaf, and Kendall Demonstration Elementary School, Kendrick said.



The first shipment of natural sandstone for the Chapel Hall stone replacement project arrived at the University Aug. 25. Workers will begin with the south face of the building.



Phase One of the HMB project, a new wing and fourth floor addition, are shown nearing completion. Phase One was finished at the end of August in time for the fall semester.

## Campus construction projects updated

continued from page 1
Building from the summer of 1993 to
December 1993. Mann pointed out
that the revised date is still approximately eight months earlier than the
original estimate.

Hidden conditions in the original structure have been blamed for delaying the completion of Phase One of the project from May to the end of August. One example, Mann explained, is that the brickwork was not laid squarely when HMB was being built in 1958-59, which caused problems for the project contractors in tying the new and existing areas together.

Work on the new labs was set back because the custom-made laboratory table tops were not delivered on time. The delay means that plumbing, gas, and electrical fixtures can't be connected, which means that the city cannot inspect the labs and issue a final occupancy permit.

The table tops are expected to be delivered in September, and the labs will be operable by mid-October. In the meantime, the former labs have been equipped and will be used for the first part of the fall semester.

The overall delays in the HMB project will move back the timelines



Published each Monday for the staff and faculty of Gallaudet University by the Department of Publications and Production.

Editor

Todd Byrd

**Editorial Staff** 

Lynne McConnell Randy Gentry Gayle Moore

Photography Staff

Chun Louie Joan Schlub

Typesetting
Julius Donovant

Gallaudet University is an equal opportunity employer/educational institution and does not discriminate on the basis of race, color, sex, national origin, religion, age, hearing status, disability, covered veteran status, marital status, personal appearance, sexual orientation, family responsibilities, matriculation, political affiliation, source of income, place of business or residence, pregnancy, childbirth, or any other unlawful basis.

of Phase Two, renovating the existing south wing, from October 1992 to May 1993, and Phase Three, renovating the existing north wing, from June 1993 to December 1993.

## **Conference Center for Training and Development**

The new schematic design for the conference center was submitted to the University in mid-July by the architectural firm of Einhorn, Yaffe, and Prescott. Mann said that the University's program committee has reviewed the design and given its input to the architects.

Final details in the design development for the conference center are scheduled to be completed in October and passed on to the contractor, who is slated to break ground for the project in May 1993. The projected completion date for the center is August 1994.

Because the Sociology and Social Work departments, the Department of Philosophy and Religion, and the Office of Enrollment Services are now housed in the West Office Building, the structure will not be demolished to make way for the conference center until Phase 2 of HMB—renovations to the south wing—is completed in May 1993. At that time, those units will move to HMB permanently.

#### Elv Center

The face-lift to the Ely Center interior—painting, replacing windows, and installing new carpeting and ceiling tiles—was substantially completed by late August, as scheduled. Due to delays in obtaining permits from the D.C. government, renovations to the snack bar that had been scheduled to take place in August are now planned to be made during winter break.

#### **Edward Miner Gallaudet Building**

Now that the President's Office has moved to College Hall, the Provost's Office will relocate to the second floor of the Edward Miner Gallaudet building in the area where the President's Office formerly was. The Development Office has moved from the Learning Center Annex to the second floor of EMG.

The Public Relations Office and the Visitors Center will remain on the first floor. Computer Services, which is located in the basement, will be joined by two new computer labs for the School of Management.

## Parking permit procedure changes

Gallaudet students, faculty, and staff will no longer have to scrape old parking stickers off their bumpers, according to Lee Gaskins, supervisor of the Department of Safety and Security (DOSS).

Starting this school year, each applicant will be issued one parking permit to be hung from the rear-view mirror, Gaskins said. The permit can be transferred to any vehicle the owner has registered with DOSS.

In addition, people applying for permits will no longer be required to provide car insurance information, Gaskins said.

Detailed information about the new parking permit procedures was mailed out to campus units in late August. A DOSS spokesman emphasized that to facilitate processing the parking application forms, the forms must not be folded and information must be written with a number-two pencil.

Forms can be returned to DOSS via campus mail, or they can be returned by hand from 8 a.m. to 4 p.m., Monday through Friday, although DOSS will issue permits after 4 p.m. and during weekends if needed, said Gaskins.

New parking permits should be obtained and displayed by Oct. 1. A two-week grace period for displaying the stickers will expire Oct. 15.

As of Sept. 1, no changes in the regulations governing parking zones had been made, Gaskins said. However, temporary adjustments in parking may be made, if necessary, due

to construction work. All University and Pre-College employees are free to park in any zone not restricted to students. A map showing designated parking areas can be obtained from DOSS.

## **Among Ourselves**

Patricia Smith, a research associate in Gallaudet's Development Office, was a member of the conference planning committee for the Metro-DC chapter of the American Prospect Research Association, which hosted its Fifth Annual Conference Aug. 19-22 in Reston, Va. She also coordinated and served as moderator for "Prospect Development in a Capital Campaign" and "Government At Your Service." Smith will be program coordinator for the chapter's 1992-93 quarterly meetings.

Don Mahoney, KDES program supervisor for the Special Opportunities Program (SOP), conducted a workshop on implementation of SOP curriculum guides for school administrators at the South Carolina School for the Deaf and Blind in Spartanburg Aug. 3-5.

Janet Weinstock, teacher of deaf studies at MSSD, conducted a training program, "Putting ASL Into Practice in the Educational Setting," for faculty and staff at the Virginia School for the Deaf and Blind in Hampton Aug. 10-14.

### Senior writer/editor, magazine win award

Mary Johnstone, a senior writer/editor in the Department of Publications and Production, and *Gallaudet Today* magazine have won an award from the National Easter Seals Society.

The EDI (Equality, Dignity, and Independence) Award was given for Johnstone's story, "The Silent Majority: Deafened Adults," which appeared in the Winter 1991-92 issue of *Gallaudet Today*.

EDI Awards recognize media efforts

to promote equality, dignity, and independence for people with disabilities.

Johnstone and Vickie Walter, editor of *Gallaudet Today*, will receive the award in ceremonies at the Hudson Theater in New York City on Sept. 22.

Johnstone, who is a late-deafened adult, is a member of Gallaudet's Class of '83. She is also editor of *Preview* magazine, which serves Gallaudet's Pre-College Programs.

# Classified Ads

Classified ads are printed free for Gallaudet faculty and staff. Ads must be submitted in writing to *On the Green*, MSSD, Room G-37, or E-mail MGMOORE. Off-campus phone numbers must include an area code and whether the number is voice or TDD. Ads may be run two weeks if requested and if space permits. Ads received Aug. 31-Sept. 3 will be published Sept. 14. Because of the Labor Day holiday, *On the Green* will not be published Sept. 7.

**FOR SALE:** Maternity clothes, elec. breast pump, etc. Call (301) 731-9780 (TDD).

FOR SALE: New Graco stroller, perfect cond., light blue fabric, \$75. Call 773-9013, or E-mail CRWALLACE.

FOR SALE: Weight bench, 300 lb. weight set, price nego. E-mail RESUTCLIFFE.

**WANTED:** Reliable babysitter for infant twins during school year in Arlington, Va., home, hrs. nego., references required. Call Diane (703) 892-8363.

FOR SALE: Moving, must sell Apple IIe computer, 128k, 2 disk drives, monitor, software, exc. cond., \$500/BO; student desk, exc. cond., \$25; 2 carpets, 9x12 ft., very clean, bound edges, \$80 each. Call (301) 490-4784 (TDD) eves.

**FOR SALE:** Mini refrigerator, \$75; mattress and box spring, like new, \$80. Call John, x3113 (TDD), or E-mail 11JMULHOLLAN.

**WANTED:** Share 3-BR/2-bath house in Cheverly, Md., 6 mi. from Kendall Green, 1 mi. from Metro, 3 blocks from bus stop,

\$275/mo., incl. util. Call (301) 773-8214 (TDD), or E-mail CLPETERS.

FOR SALE: '81 Buick Riviera, gold, full options, cruise, runs smoothly, \$2,000/BO. Call Hamid, (301) 497-9982, or E-mail 11HHAJEBIAN.

FOR SALE: '50s dining table with four chairs, all wood, heavy, \$150; mushroom brown couch, new, \$200; will deliver. Call (202) 722-5819 (TDD) days, or E-mail SSLASRY.

FOR SALE: Bentley 5-in. B/W deluxe portable, full 82 channels, \$50/BO. Call Thomas Corcoran, x3115 or (301) 794-6740 (TDD), or E-mail TSCORCORAN.

## **Job Openings**

Some of the advertised positions may already be filled. The list below includes only new staff and faculty openings and does not represent all jobs available. To get a recorded message describing the complete list, call x5358 or x5359 (TDD).

RECEPTIONIST/SECRETARY II: MSSD

Principal's Office
OCCUPATIONAL THERAPIST: Diagnostic
and Support Services, KDES
STUDENT DEVELOPMENT ASSISTANT:
MSSD Student Development

MSSD Student Development
COORDINATOR, TRAINING AND OUTREACH:
College for Continuing Education